Stakeholder Analysis

CIS 4374 | Sarrthi Jasrotia | WE ARE Software Corp. | October 29, 2026

This grid shows who is involved in the project, how much influence they have, and how closely they need to stay involved. Power is their ability to affect project decisions. Interest is how much the project matters to them.

POWER / INTEREST	LOWER INTEREST	HIGHER INTEREST
HIGHER POWER	KEEP SATISFIED Instructor (medium interest) City transportation stakeholders (scenario)	MANAGE CLOSELY Morgan Davis, fictional sponsor Parking facility operators
LOWER POWER	MONITOR General public / nonusers	KEEP INFORMED Drivers / end users Development team (medium power) System administrators and finance users

Interest increases from left to right; power increases from bottom to top. Medium ratings are shown within the closest practical engagement category.

Stakeholder	Reason for placement	Engagement plan
Sponsor	Controls modeled funding, scope changes, and final acceptance.	Weekly summary; request decisions at approval gates.
Parking operators	Define facility rules and strongly influence whether the solution meets operational needs.	Weekly requirements/demo review and acceptance feedback.
Instructor	Sets coursework requirements and evaluates submissions; medium ongoing product interest.	Required weekly updates and questions about expectations.
City stakeholders	Potential policy influence; limited involvement in this simulated prototype.	Review relevant constraints at scope changes; no actual city approval claimed.
Drivers	Directly use search and reservations but do not control budget or scope.	Seek feedback at design and usability checkpoints.
Development team	High delivery interest and medium technical influence; sponsor controls major changes.	Proposed brief workday check-ins and weekly backlog review.
Admin / finance users	Depend on permissions, reports, and mock transaction accuracy.	Consult on access rules and reporting; involve in acceptance tests.
General public	No direct role or current commitment to the prototype.	Monitor feedback if it affects scope or usability.

The company names and roles are part of the project scenario. I am responsible for the actual coursework.

Team Charter

CIS 4374 | Sarrthi Jasrotia | WE ARE Software Corp. | October 29, 2026

Mission and goals

The goal is to build a parking prototype that is useful for drivers and parking operators. Everyone should know what they are responsible for, keep their work updated, and bring up problems before they cause delays.

Team boundaries

This charter explains how the company team would handle planning, design, development, testing, and final delivery. The roles below match the existing resource plan. I maintain the coursework and GitHub repository.

Fictional role / name	Responsibility and skill contribution
PM / Business Analyst - Alex Morgan	Requirements, scope, schedule, risk tracking, stakeholder communication, and backlog coordination.
UX/UI - Jamie Lee	User flows, accessible interface design, wireframes, and usability review.
Frontend - Taylor Brooks	Responsive driver and operator screens, input validation, and API integration.
Backend - Jordan Patel	Database, authentication, reservation conflicts, APIs, and access controls.
QA - Casey Rivera	Acceptance cases, functional/integration checks, defect tracking, and fix verification.
DevOps - Riley Chen	Environments, deployment, backup/restore preparation, and release support.
Sponsor - Morgan Davis	Modeled scope/funding decisions, contingency authorization, and final acceptance.

Communication and coordination

The team would have short check-ins during the workweek and review progress and risks once a week. Trello keeps track of tasks, owners, and deadlines. GitHub keeps the project files and changes in one place. Each sprint ends with a review of what was completed. I also provide the weekly video required for class.

Values and working agreements

Treat each other respectfully and give feedback that helps improve the work. If something is blocking a task, bring it up early. Keep Trello updated and agree on what a finished task should do before starting. Work should be reviewed and tested before it is marked complete. Use sample personal and payment information in the prototype.

Decisions and conflict resolution

The person responsible for an area recommends how to handle technical decisions. If there is a disagreement, the team compares the options based on requirements, time, cost, and testing. The project manager helps settle it. Major changes to scope or funding go to the sponsor, and the decision is written down.

Success measures and team support

The target is to finish by December 11 within the planned 828 hours and $36,949 budget. Required features need to pass their checks, and major problems need to be fixed before delivery. Review workloads each week so no one is overloaded. Share important knowledge and take a few minutes to recognize progress after each sprint.

This is the proposed team agreement for the company scenario.

Project Charter

CIS 4374 | Sarrthi Jasrotia | WE ARE Software Corp. | October 29, 2026

Problem and business purpose

Drivers often spend extra time looking for parking without knowing what is available. Parking operators also need a better way to manage spaces and reservations. This project brings both sides into one system. The goal is to make parking easier to find and easier to manage.

Goal and deliverables

Build a web prototype that works on desktop and phone browsers. Drivers should be able to create accounts, manage vehicles, search for parking, check simulated availability, and make, change, or cancel reservations. It will also include mock payments and refunds, receipts, notifications, and directions links. Operators will manage facilities, rates, and reports. Final delivery includes the project documents, setup instructions, and test results.

Scope boundaries

The prototype uses sample parking data or information entered by an operator. Payments and refunds are simulated. It includes driver, operator, and administrator functions in a responsive website. It does not include physical sensors, gates, construction, separate iPhone or Android apps, real payments, or ongoing support after the project.

Planning baseline	Target / amount
Project period	September 21 - December 11, 2026 (12 weeks)
Requirements / design gates	October 2 / October 16, 2026
Core platform / test build	November 20 / December 8, 2026
Final delivery	December 11, 2026
Effort and budget	828 modeled hours; $33,590 base + $3,359 contingency = $36,949

These are planned dates and estimated costs. They do not mean the work has already been completed or the money has been spent.

Leadership, resources, and authority

In the company scenario, Morgan Davis is the sponsor and Alex Morgan is the project manager. Design, frontend, backend, testing, and DevOps roles support the work. I am responsible for the coursework. Resources include GitHub, Trello, development tools, hosting, a database, and mock services.

Risks, assumptions, and dependencies

The main risks are adding too many features, falling behind, showing incorrect availability, double-booking a space, and having problems when features connect. Weekly reviews, clear interface agreements, booking conflict checks, and testing help reduce these risks. Only sample data will be used. Design needs to be reviewed before development, and the main features must be ready before full integration.

Acceptance and change control

The main driver and operator tasks must work and have recorded test results. Tests should check permissions, prevent overlapping reservations, compare reports with sample records, and check keyboard and phone use at a 375px screen width. The performance target is for 95% of availability requests to finish within two seconds using 100 spaces and 20 simulated users. The project manager records requested changes and their effect on time, cost, and risk. The sponsor approves major changes and use of contingency funds.

This charter follows the existing project plan. Sponsor approval and final acceptance are still pending in the company scenario.